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MEETING NOTES

Welcome & Introductions - Tim Harms welcomed everyone and asked
each to introduce themselves (sign in sheet attached)

Update on Project Activities:

Design and County/State Review Progress & Update on Deeds of Easement
- Tim Harms said the treatment plant design has been sent to VDH. The
plats and deeds for the construction easements (where needed for only
force main piping; not for system participation) have been approved by the
County Attorney. The county’s contractor ERM has started re-contacting
owners with the documents and beginning the discussion of compensation.
The rest of the design is continuing, plan views are done, profiles are in
process. English, Bowman, and Downey & Scott are meeting with VDOT
today to review the plans to get feedback before final submittal. Full
submission to County, VDOT, and VDH by the end of December. In
response to a question of VDH of review time, VDH asked about the review
fee. The fee will be overnighted by Bowman to VDH tomorrow. Doug
Canoday (VDH) said he will start on his review of the treatment plant in the
next day or two. He said he expects to complete his review within 3 weeks,
considering holidays he should be able to respond right after the first of the
year. When asked about groundbreaking, English said the first of March.
Andrew Hopewell said the county usually needs four months to review
plans, and they have not seen anything yet. The force main plans will be
ready to review by the first of the year. It was suggested that the treatment
plant plans be submitted to the County as soon as possible with the force
main plans to follow after January 1. A discussion ensued on the county’s
review process. Bowman will submit the plant design, including screening
planned for around the plant, within the next week.




Informing the Community - Sue Rowland pointed out the large amount of
work that has gone on to date. She added that we have begun to get calls
and emails about status. She suggested a newsletter after the first of the
year that would give: 1) a general update 2) when is groundbreaking and
3) a teaser for people who could sign up, but did not do so during the
incentive period. All agreed that at some point soon we will want to
address how people can sign up that now want to. It was agreed that we
are ready to send a newsletter and generally agreed that those things
should be included but we are not yet ready to give a firm date of
groundbreaking. It was also suggested that we circulate the draft
newsletter before sending it out. It was asked should we say something
about transfers of ownership of properties in the incentive program. It was
agreed that we would not but let those things be dealt with on a case by
case basis.

A question was asked when deeds will be recorded. When the County
Attorney is ready we will do a final check of property ownerships to
determine if any transfers have occurred without assignments. (Sue
reminded all that a recheck was performed in the late fall, and identified a
few properties that had changed hands; a final review will catch any that
may have occurred since then.)

Fauquier County Water & Sanitation (WSA) Authority rep, Cheryl St.
Amant, attended the meeting. Ken Baybutt w/ Bowman Consulting asked
what WSA’s role was going to be and if they had any approval authority.
Tim Harms responded that WSA was going to perform a courtesy review
on the County’s behalf only, and that WSA did not have any approval
authority on the project. Sara Lee Armstrong expressed grave concern
over WSA having any role in the project. Cedar Run Supervisor Rick
Gerhardt confirmed WSA’s role as described by Tim.

The PMT agreed to not meet in January; rather, a written memo of any
updates will be provided the PMT members.

Future PMT Meeting - February 13, 2019

866-906-9888; 1837968#



